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ABSTRACT. Serious  problems were encountered with bears during construction of the 1274-km-long  trans-Alaska oil pipelinebetween Prudhoe Bay 
and Valdez.  This  multi-billion-dollar  project  traversed  both  black  bear (U sus americanus Pallas) and grizzly  bear (U. arctos L.) habitat throughout 
its entire length.  Plans  for  dealing  with  anticipated  problems  with  bears were often  inadequate.  Most  (71 %) problems  occurred north of the Yukon 
River  in  a  previously  roadless  Wilderness  where inadequate refuse  disposal and widespread  animal  feeding  created dangerous situations. Of the 
192  officially  reported  bear  problems  associated with  the Trans-Alaska  Pipeline  System (TAPS)  (1971-79), about  65%  involved  the  presence of bears 
in  camps  or dumps, 13% the feeding of bears on garbage or  handouts, 10%  property damage or  economic  loss,  7%  bears under  and in  buildings, and 
only5% charges  by  bears.  Remarkably, no bear-related  injuries were reported,  suggesting  that  bears  became  accustomed  p ople and  did not  regard 
them as a  threat.  Following  construction f the TAPS there  have  been  proposals  for  pipelines to transport  natural  gas  from Prudhoe Bay to  southern 
and Pacific-rim  markets.  Based on past  experience, some animal  control  measures  were  developed during  the planning  phase  for the authorized gas 
pipeline route in  Alaska.  Fences  installed around 100-person  "survey"  camps  were found to  be  effective  in deterring bears  in  two  traditionally 
troublesome  areas. 
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RESUME.  Au cours de la  construction de l'oleoduc  trans-alaskien  realis& sur une longueur de 1274  km entre  Prudhoe Bay et  Valdez, de serieux 
problemes  sont  survenus, dans lequels des  ours etaient  impliques. La totalite de cette  ligne  coiitant  plusieurs  milliards de dollars  traversait des zones 
frequent&  par Yours noir (Ursus americanus Pallas) et le grizzly (U. arctos L.). Les plans  permettant de faire  face  aux  problemes qui avaient  et6 prevus 
avec  les ours  se sont  souvent  revel&  inadequats. La plupart  des problemes (71 %) sont survenus  au  nord u fleuve  Yukon, dans un  region sauvage 
oh il  n'existait pas de route  auparavant et oh l'elimination inadequate  des dkhets jointe a la pratique  courante  d'offrir de la nourriture aux  animaux, 
crkerent une situation  dangereuse.  Des 192 rapports officiels  concernant  les  problemes dus aux ours  en  rapport avec  la  construction du Trans-Alaska 
Pipeline  System (TAPS) de 1971 a 1979,65 % environ  impliquaient  la  presence d'ours  dans  des camps ou des descharges, 13 % le fait que les ours 
venaient  manger dans les  poubelles ou chercher  la nourriture  qui leur etait offerte, 10 % des  deglts materiels ou des pertes  economiques,  7 % la 
presence  d'ours en  dessous ou A l'interieur des  bltiments, et  seulement  5 % des  attaques  pars  des  ours. Fait surprenant, on n'a  rapport6 aucune 
blessure due a des  attaques  par  lesours, ce qui  donne penser quecesderniers s'etaient  habitues  la  presence humaineet  nese sentaient pas menaces. 
Apres  la  construction du TAPS,  il a  et6  question de construire des pipelines pour transporter le gaz  nature1 de Prudhoe Bay vers  les  marches du sud 
et de la  ceinture du Pacifique.  Au cours de la phase de planification du trajet qui avait  et6 approuve  pour le gazoduc en Alaska, on a  mis au point 
des mesures decontr6leens'appuyant sur l'experienceacquise.  L'installationde cl6turesautourdes camps darpentage. regroupant 100 personnes, 
s'est  revel&  une  mesure  efficace pour repousser  les  ours, a deux endroits oh il  y  avait  toujours eu  des problemes. 
Mots  cles:  ours,  pipelines,  conflits  ours-homme,  Alaska 
Traduit  pour le journal  par  Nesida  Loyer. 
INTRODUCTION 
Bear-human conflicts have long been recognized in remote 
and rural areas. Problems have particularly come to the 
attention of the general public with the establishment of 
wilderness areas and national parks, where people are en- 
couraged to visit and to view wildlife (Martinka, 1982).  As 
human activity in previously remote bear habitat increases, 
so do bear-human encounters (Jope and Shelby, 1984;  Brom- 
ley,  1985; Clarkson et al., 1985). Reports of bears along road- 
ways in Yellowstone,  Yosemite, Great Smoky Mountains and 
other national parks resulted in increased visitor use  but also 
increased problems resulting from animals feeding on hand- 
outs and garbage (Burghardt et al., 1972; Herrero, 1976; 
Harms, 1980). Similar problems have been anticipated by 
those who plan resource exploitation and related develop- 
ment in wilderness areas where bears occur (Pruitt, 1970; 
Hinman, 1974; Harding and Nagy, 1980; Schallenberger, 
1980; Hosking, 1984), but the severity of such problems has 
often been greatly underestimated. 
Resource exploration in Alaska has occurred for many 
years, but  until the Prudhoe Bay petroleum discovery in 1968 
there was little development in northern Alaska.  When it was 
determined that  the remote Prudhoe Bay reservoir was large 
enough to exploit, several alternative oil-transport modes 
were studied, leading to selection of the Trans-Alaska  Pipe- 
line System  (TAPS).  Because about one-half of the pipeline 
would be elevated to avoid permafrost, great concern was 
expressed by resource personnel over whether big game, 
principally caribou (Rangifer tarandus L.) and moose (Alces 
alces L.), would be able to  cross the right-of-way.  Similarly, 
the number of rivers and streams crossed by the project 
stimulated much concern over the impact on  fish resources. 
Although potential problems with grizzly (Ursus arctos) and 
black (U. americanus) bears, wolves (Canis lupus L.), and red 
(Vulpes vulpes L.) and arctic (Alopex lagopus L.) foxes were also 
recognized, relatively little was done in the early planning to 
reduce conflicts. 
Carnivores, especially  black and grizzly bears, presented 
serious problems along several segments of the pipeline 
route. We review problems with bears to illustrate the need 
for the planning processes of large resource and industrial 
projects in remote areas to include these  concerns so that 
problems can be minimized. This review was part of a larger 
study (Follmann et al., 1980) conducted for the proposed 
natural gas pipeline that would transport Prudhoe Bay gas to 
markets in Canada and  in the contiguous 48 states. The desire 
of the Northwest Alaskan Pipeline Company to avoid the 
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problems encountered by the builders of the TAPS led them 
to plan well in advance for any contingencies that might arise 
regarding human-carnivore conflicts. 
TUNS-ALASKA OIL  PIPELINE  EXPERIENCE 
Project Description 
The 1274-km-long  oil pipeline extends from Prudhoe Bay 
on the Arctic  Ocean to the ice-free port of Valdez in southcen- 
tral Alaska (Fig. 1). From Valdez to Livengood, approxi- 
mately  160  km north of Fairbanks, the project right-of-way 
paralleled existing roads, whereas north of Livengood (in- 
cluding the entire segment north of the Yukon  River) the 
gravel-surfaced Dalton Highway had to be built through a 
roadless wilderness in advance of pipeline construction. 
Following the 1968 petroleum discovery, several camps were 
constructed between the Yukon  River and  Prudhoe Bay in 
anticipation of immediate pipeline construction. These camps 
were isolated until the Dalton Highway was built in 1974 
because permit issuance was delayed. The camps were occu- 
pied year-round by small maintenance crews and  supported 
additional workers during the summer, when pre-construc- 
tion activities increased. A winter “ice and snow” road was 
used to transport equipment and supplies to the camps. 
Construction of the TAPS began in 1974. With the comple- 
tion of the Dalton Highway and initiation of pipeline right-of- 
CHUKCHJ 
HG. I. Route of the TAPS right-of-way to transport  North  Slope  crude  oil  to  the 
ice-free port of Valdez, showing locations of pipeline construction camps 
north of the  Yukon  River. 
way clearing, the work force increased greatly. Twenty-one 
large construction camps housed pipeline and marine termi- 
nal workers, and seven smaller camps were erected at  pump 
station sites. Eleven camps south of the Yukon  River were 
enclosed with chain-link  fence  erected on-grade to a height of 
2.1 m and topped with three strands of barbed wire to prevent 
access by unauthorized persons. Pipeline construction camps 
north of the Yukon  River were not fenced,  because theft and 
unauthorized access were not concerns.  All permanent pump 
station sites were fenced, but the adjacent supporting camps 
where food and garbage were located were not. 
Construction camps were equipped with standard large 
garbage containers and incinerators. The incinerators were 
designed to  completely burn all  wastes, and ashes were to be 
buried in  select disposal sites. Before entering the field all 
construction workers were required to attend an environ- 
mental briefing, where they were warned not  to feed animals. 
Emphasis was placed on the dangers to  workers’ health and 
on the detrimental effects of feeding the animals. 
The pipeline route had many mobile crews working along 
it during the 3.5-year construction period, but activity at any 
point was usually restricted to several months. Such activities 
included right-of-way clearing and site preparation, pipeline 
construction and right-of-way rehabilitation. The  mobile work 
crews moved along the route and  did not cause continued 
disturbance. In contrast, the camps that housed and fed 
construction crews were fixed  sites, with continuous activity 
for the duration of the project. 
To prevent depletion of game resources Alaska Depart- 
ment of Fish and Game (ADF&G) regulations prohibited 
hunting within 8 km of the pipeline right-of-way in the 
previously roadless area north of the Yukon  River. Trapping 
was permitted but was not widespread, because  only author- 
ized personnel used the Dalton Highway during pipeline 
construction. Normal hunting and trapping regulations 
applied south of the Yukon  River. 
Animal Nuisance Problems 
Many animal nuisance problems occurred during the 
construction phase of the TAPS. These were caused for the 
most part by the readily available food and garbage in camps, 
at work sites and at disposal sites and by the active feeding of 
bears by construction workers. Bears  became habituated to 
such an extent that major problems ensued, including entry 
into  and the residency of some bears in construction camps 
and work sites. These situations led to property damage, 
work stoppages and threats to human safety.  The extent of 
these problems is described below. 
More (71%) animal nuisance problems occurred north of 
the Yukon  River, where less heavily hunted populations of 
unwary bears had many opportunities for contact with 
humans both at mobile work sites and  at the unfenced camps. 
These represent 80% of 85 instances for grizzly bears and 64% 
of 107 instances for black bears (Table 1). Improper waste 
disposal, inadequate incineration and availability of food 
due to carelessness or active feeding by workers conditioned 
bears to associate humans  and their activity with food. The 
bears rapidly habituated to humans, which probably less- 
ened the potential for certain types of fear-induced aggres- 
sion (Jope and Shelby, 1984; Jope,  1985).  Those animals ac- 
tively sought out work sites and roadsides to beg for food 
TABLE 1. Bear problems reported during TAPS preconstruction 
through  operation, by problem  category, 1971-79' 
Problem  category  Grizzly  bear  Black  bear  Total 
Charges 4 5 9 
Under/in  buildings 1 12 13 
In camps/dumps 56  68 124 
Property damage/economic  loss 13  7  20 
Feeding on garbage/handouts 11  15  26 
Total  85  107 192 
'Source  of  information  was Joint  State/Federal  Fish  and  Wildlife  Advisory 
Team files.  Sample  distribution  north of the  Yukon  River is  68 for grizzly 
bears and 69  for  black  bears; south of  the  Yukon  River  it is 17  for grizzly bears 
and 38  for  black  bears. 
(Figs. 2 and 3) or loitered in and around camps and at waste 
disposal sites (Fig. 4). Some bears frequented garbage  con- 
tainers, incinerator stockpiles and kitchens to obtain food. 
Some kitchen workers provided animals with substantial 
quantities of food. Bears  caused expensive work stoppages, 
entered buildings, damaged property and created poten- 
tially dangerous situations (Table 1; Fig. 5). The  combination 
of unwary bears who  did not avoid people, the presence of 
camps and extensive human activity along a route that trav- 
ersed prime bear habitat for  much of its length, and lack 
of fences around construction camps all set the stage for 
bear problems. 
Incinerators were present in each  camp, but  in some  cases 
the volume of waste materials produced  was so great that 
wastes were stockpiled to await incineration. When this 
happened or when incinerators were in disrepair, wastes 
were  accessible to animals. Even ashes from incompletely 
incinerated wastes attracted animals  when taken to disposal 
sites, as  did unburied inorganic materials (Fig. 4). 
Feeding of animals by workers was a chronic problem 
(Figs. 2,3, and 5), which  was not easy to document.  Feeding 
occurred most often at construction sites,  where  monitoring 
was most  difficult  because of the large number of work sites 
and because  workers would notify others of the whereabouts 
of environmental staff responsible for enforcing the animal 
feeding prohibition. Clean-up  procedures after meal breaks 
were often neglected or inadequate and aggravated the prob- 
lems associated with providing handouts to animals. Litter in 
FIG 2 Disruution of R TAPS work crew bv a erizalv bear in the Brooks fiange, 
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FIG. 3. A  panhandling  black  bear on the  Dalton  Highway  north  of  the  Yukon 
River. 
all forms  was a problem along the route: 853 separate reports 
on inadequate clean-up were  filed  (Alaska Pipeline Office 
files).  Food attractants were  probably included among the 
litter in many of those reported cases. 
That bears were conditioned to loitering around work sites 
and camps  exacerbated other problems.  Relatively  few  charges 
by bears were reported, but the potential for  liability  was of 
great concern  to  environmental  officers and company  man- 
agement.  Bears at construction sites caused various degrees 
of disruption, all contributing to delays in work progress. In 
some cases workers stopped to take pictures or feed the 
animals (Fig. 2). If, for example, an aggressive-appearing 
grizzly bear approached,  workers  sought refuge in vehicles 
or other facilities.  These types of delays were expensive and 
frowned upon by the TAPS management. 
By far, the most frequent problem  encountered during the 
project was the presence of bears in camps and  dumps (Table 
1). Improper  garbage disposal and animal feeding exacer- 
bated the potential danger in some  camps.  The 10 black bears 
that resided under buildings at Five-Mile  Camp and the 13 
grizzly bears that frequented Chandalar  Camp  (Fig. 1)during 
one summer  posed serious threats to  worker  safety, but no 
injuries occurred. The regularity with which many bears 
appeared in camps attests to the quantities of available food 
that attracted these animals to  camps and  dumps. Also,  we 
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FIG. 5. A TAPS construction  worker  enticing a grizzly  bear with food on the 
North Slope of Alaska. 
think that this regular occurrence  in camps reflected a sense 
of tolerance  in bears for humans once the bears had become 
accustomed to their presence and realized that, generally, 
people posed no threat to their safety. 
On  13 occasions bears were reported in or under buildings 
(Table 1). This  is a very conservative estimate,  because not all 
such incidents were officially reported. As noted above, some 
bears lived beneath buildings. Buildings, principally dining 
halls and kitchens, were entered when doors were left open, 
but this was an infrequent occurrence.  Before the structures 
were skirted to prevent entry, black bears, in particular, 
sometimes took shelter under buildings. Bears  rested there 
and in the fall  some even selected those spaces as winter hi- 
bernacula. Their  presence  increased the potential of injury to 
maintenance crews needing access to the spaces. Damage 
also  occurred  in some instances (Table 1). For example,  in 
summer 1975,lO black bears living under buildings at Five- 
Mile Camp caused extensive damage to electrical and plumb- 
ing installations. The greatest facility damage resulted from 
grizzly bear activity  in three camps located in the Brooks 
Range. One grizzly bear developed the ability to remove 
windshields from trucks to obtain sack lunches. Most dam- 
age was to buildings where bears attempted to gain entry or 
damaged the interior once inside. 
Even after the work force was reduced in late 1977, when 
the pipeline became operational, problems with nuisance 
bears continued. Animals  accustomed  to handouts still  fre- 
quented some camps, even breaking into abandoned build- 
ings; truckers and others traveling the Dalton Highway to 
and from the Prudhoe Bay area continued to  feed panhan- 
dlers (Fig.  3). A female grizzly bear with three young caused 
a work stoppage for 200 workers at a repair site in the Brooks 
Range  in  1979 (H.V. Reynolds, unpubl.), and grizzly bears 
caused some problems  in this general area again in 1982. 
Rampant problems with bears created a demand for some 
action to control the problems, but attempts often were 
inadequate. 
Animal Control Measures and Enforcement of Regulations 
Animal control measures were implemented during TAPS 
construction. Hazing, transplanting and shooting were most 
frequently employed to deal with problem animals. Some 
experimentation with use of the emetic lithium chloride was 
attempted, but methods of application and observations of 
results were sporadic and inconclusive. 
Hazing: Hazing was the most frequent technique  employed 
to deal with problem bears. Vehicles and even  helicopters 
were used to chase animals from  construction  sites.  Helicop- 
ters effectively  scared  animals but their  effect was short lived 
if attractants were still present or if the animals had become 
accustomed  to obtaining food at sites of human activity. The 
high  cost of charter did not  allow the use of helicopters  for this 
purpose except  in  conjunction  with  other  assignments.  Cracker 
shells (explosive  devices  fired  from  12-gauge shotguns) and 
"80 firecrackers were commonly used to frighten bears. 
They were ineffective  in  most  cases  because their use was not 
associated with the permanent removal of garbage and other 
attractants, and bears rapidly learned that the noise was not 
injurious. 
Relocating Bears: Twelve  grizzly  bears and one  black  bear 
were captured in culvert traps and moved  to areas remote 
from the pipeline.  The results of these  efforts are unclear 
because  most animals were not marked and it was usually not 
possible to determine if those bears returned. One  grizzly 
bear that was removed  from the corridor later  caused  prob- 
lems at a pipeline camp about 128  km north of the original 
disturbance. The  second  time  it  was  moved 120 km from the 
pipeline and was later killed at a hunting guide's camp 
112 km from the second point of release (H.V. Reynolds, 
unpubl.). 
Shooting: Nuisance grizzly bears were relocated except 
where they had directly threatened people  or otherwise were 
determined to be  incorrigible.  This  policy  was an attempt to 
protect this species  in an area representing its northernmost 
distribution and where reproductive potential is low. Prob- 
lem  black bears were more  often  killed  in control actions 
(n=25) than were grizzly bears (n=13). These 38 bears do not 
include an additional but unknown number of poached or 
road-killed  bears. 
Only  shooting permanently eliminates a specific  problem 
animal. When shooting a bear was determined to be the only 
solution, the workers who contributed to the nuisance  animal's 
behavior were usually strongly opposed to such control 
actions and in several instances, threatened biologists  given 
the assignment of killing an animal with physical  injury. 
Enforcement of Regulations Prohibiting Animal Feeding: As 
noted above, feeding of animals was a chronic  problem, even 
though workers were aware that such behavior was prohib- 
ited. The  problem  became so severe that the ADF&G issued 
an emergency regulation in 1976 that prohibited feeding of 
animals. Feeding continued (Milke,  1977), but violators were 
more discrete in  their  activities. 
During the latter part of the TAPS project, management 
staff began to dismiss workers caught feeding animals. This 
solution was temporary,  however,  because workers dismissed 
from one segment of the pipeline  could be hired back, through 
a union hall, in another area of the project where their 
previous behavior was unknown. 
RECOMMENDATIONS  FOR  FUTURE  PROJECTS 
Planning 
The TAPS experience with nuisance bears provided con- 
siderable insight on how to deal with large development proj- 
ects. Major emphasis must be placed on anticipation and 
prevention of problems. This approach is preferable both 
ecologically and economically to the alternative of waiting 
until problems occur  before plans are made. 
Advance planning of facilities and procedures is  necessary 
(Follmann, 1989). Details should be included in the initial 
design and construction plans submitted with permit appli- 
cations. It is not sufficient, as was the case on the TAPS 
project, that general statements regarding food and garbage 
handling facilities and procedures be made without consid- 
eration being given to their design and detail. Detailed sub- 
mittals should be developed in consort with resource agen- 
cies responsible for environmental protection to ensure that 
mechanisms are present that will minimize, to a large extent, 
potential threats to wildlife and to the health and safety of 
construction crews. 
Educational Program 
The educational programs given all workers on  the TAPS 
project  before  field assignments did not deter some workers 
from feeding animals. An awareness that an environmental 
briefing alone is ineffective in avoiding human-animal prob- 
lems is very valuable for planning future large-scale  projects. 
The environmental briefings designed for workers prior to 
entry into  the field must be presented so that they are both 
informative and interesting, to capture and maintain the 
attention of a diversity of people. Often workers feel that 
attendance at briefings is merely a necessity to gain access to 
the work site and  that environmental issues are unimportant. 
Only a well-conceived presentation has a chance to overcome 
this attitude. 
Additionally, it would be appropriate to require all work- 
ers to periodically attend follow-up briefings at the field 
camps and also at major  project centers prior to reentry into 
the field  following an extended absence. This multiple expo- 
sure will require a great deal of ingenuity and thought, 
however, to provide variation in the presentations and still 
convey the need to maintain a clean work environment and 
the prohibition of animal feeding in any form. 
In addition to such education programs, individuals seen 
feeding animals should be permanently prohibited from 
working on a project. This should reduce the recurrence of 
this activity and reinforce the warning to other workers. If 
such policies were in effect and presented to workers at initial 
environmental briefings and subsequently at camps, the 
need for costly,  large-scale animal control programs would 
be substantially reduced. Even the most incorrigible worker 
should be dissuaded if feeding an animal jeopardized a 
$75 000-100 000 yearly wage. 
Food Handling and  Garbage Disposal 
Mobile Work Sites: The temporary nature of work at  any one 
point along a lengthy right-of-way is simultaneously an 
advantage and a disadvantage. The advantage is that the total 
amount of time at  any  one point is small in the context of a 
project requiring one to several years of construction. This 
can reduce the amount of disturbance to animals in the 
immediate area. The disadvantage is that it is impractical to 
use physical barriers to keep animals away from the work 
site. Therefore,  it is critical  to emphasize proper food han- 
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dling and efficient and adequate garbage collection and 
removal. Although animal feeding should never  be tolerated, 
its occurrence at mobile construction sites is particularly 
difficult  to deal with, because as animals become accustomed 
to these sources of food or become panhandlers, physical 
barriers are not practical. 
Potential animal attractants must be minimized through an 
effective waste control program. It  is essential that all food 
handling at work sites be carefully planned and controlled. 
Attractants should be suitably stored at the work site in 
animal-proof containers and emptied at least daily by work- 
ers assigned to this task. Wastes should be  removed to camps 
and completely incinerated prior to burial in approved dis- 
posal sites. Under these  circumstances, an animal attracted to 
a site by odors  or activity will not be rewarded for its ap- 
proach and, thereby, behavioral modifications  will not likely 
result. Even if hazing were necessary, the likelihood of an 
animal returning would be greatly reduced because of the 
absence of a reward during previous encounters. The  keys  to 
success in these situations are minimizing attractants and 
maintaining avoidance behavior of the bears. 
Fixed Sites: Large pipeline and other construction projects 
in wilderness areas characteristically have base camps for 
housing and feeding construction crews.  These  can be up- 
wards of 1000-person  facilities and may  be spaced at 32 to 64 
km intervals or less, depending on terrain and other features 
affecting construction difficulty. Although by nature tempo- 
rary, these sites can be active  for several years and thereby 
constitute a significant  influence in one area. 
The relative permanence of these sites provides an advan- 
tage in developing an effective animal control program. 
However, this does not reduce the necessity of planning for 
adequate food storage and proper waste disposal within a 
camp. Nor should it reduce enforcement of the ban on animal 
feeding. Even without proper food storage and effective 
garbage handling, erecting an effective  physical barrier be- 
tween the source of attraction and animals affords a consid- 
erable amount of protection and thereby reduces human- 
animal confrontations at these sites. 
Fencing 
All permanent or semi-permanent camps associated with 
large construction projects should be fenced to deter bears. 
Before any fence design is selected, potential animal prob- 
lems at the site should be addressed, including the presence 
of other carnivores, such as wolves and red and arctic  foxes. 
Although canids lack strength to cause damage to a fence, 
they are smaller and more agile, thus capable of entering 
through gaps that would not accommodate a bear. The 
degree of the anticipated problem should be the criterion 
upon which the final  fence design is based. We feel  it inappro- 
priate to select one fence design to be used in all applications; 
fencing can be very expensive, and the most secure design 
may not be warranted in all  cases. 
The minimum design should consist of a 3.1 m high, 5 cm 
mesh chain link fence with 1 m buried vertically. Three 
strands of barbed wire should be  placed at the top  and angled 
outward. This design probably will be sufficient at most 
campsites, particularly if food handling and garbage dis- 
posal within the camp are adequate and animal feeding is 
prohibited. 
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Should problems still arise or if camps are placed in areas 
of relatively high bear populations, then an  upgrading of this 
design should be considered. This can  be achieved by sus- 
pending two electrified barbed wires 25  cm out from the fence 
and about 25 cm and 1.7 m respectively above the ground. To 
ensure that a bear will be shocked and  thus deterred, it is 
essential to overcome the reduced conductivity of the gravel 
pad  upon which camps are usually placed and  that of the 
relatively dry  snow common in subarctic and arctic areas. 
That  can  be accomplished by making the barbed wire the 
positive pole and the chain link the negative pole.  Thus, an 
animal would be shocked by touching the barbed wire 
and chain link mesh simultaneously or by touching the 
barbed wire while standing  on a conductive surface. Addi- 
tional details of these fence designs are provided in Follmann 
et al. (1980). 
We recommended a fence design that was significantly 
more secure than the above for use along the proposed gas 
pipeline right-of-way in Alaska at  two sites where serious 
problems had occurred during TAPS construction. One was 
immediately north of the Yukon River (Five-Mile Camp), 
where black bears were abundant, and the other near the 
divide of the Brooks  Range (Chandalar Camp), where grizzly 
bears were common  (Fig. 1). Delay in pipeline construction 
did not provide the opportunity to test  fences at these large 
camps, but they were installed around small, 100-person 
camps that were occupied by survey crews and other study 
groups. These small camps were within 3.6 km of the camps 
at which TAPS had its greatest problems until construction 
was completed in 1977, and where, subsequently, the Alaska 
Department of Transportation and Public  Facilities had erected 
year-round occupancy camps for Dalton Highway main- 
tenance. Grizzly and black bears continued to be nuisances 
in these areas subsequent to 1977, encouraged by truckers 
and others who actively  fed panhandlers along the highway 
(Fig. 3). 
Details of the fence erected at the two survey camps are 
illustrated in Figures 6 and 7 and  are  further described in 
Follmann et al. (1980). Key features are the combination of a 
sturdily constructed chain-link mesh barrier with two strands 
of electrified barbed wire, vertical burial to 0.6 m and a 1.2 m 
apron of chain-link mesh buried horizontally on the  outside 
of the fence  to a depth of 0.6 m. Burial prevented digging 
under  the fence.  Electrical shockers used were manufactured 
by Baker Engineering Enterprises, Ltd. (Edmonton, Alberta, 
Canada) and provided a charge of 5000+ volts at 1 amp, a 
higher charge than standard fence chargers. The short pulse 
width of between 75 and 250 microseconds ensured safety 
should a worker accidentally touch the (+) wire. 
Although fences were not monitored to evaluate their 
effectiveness in deterring animals, neither camp experienced 
any problems with bears during the summers of 1980 and 
1981 when they were occupied. Workers related how bears 
encountered the fence and ran off when shocked or were 
deterred from digging by the buried fence. On an inspection 
trip by the  authors to the  camp near the Yukon River in 
September 1980, bear scats were observed on  the gravel pad 
adjacent to the fence, indicating that animals still approached. 
Earlier in the summer one female black bear with two cubs 
entered the camp through a 0.6 m diameter culvert buried in 
the pad beneath the fence. The outer end was subsequently 
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FIG.6. End view of animal  deterrent  fence used effectively  at wo sites  in  Alaska. 
covered with steel mesh, thus blocking this point of entry. 
Although the fence was effective in deterring bears, this 
incident points to the resourcefulness of bears in gaining 
access  to areas they wish to explore. In  general, cleanliness 
within the enclosure undoubtedly contributed to the success 
achieved by the animal control program. 
SUMMARY 
Based on past experience,  we have a good understanding of 
the potential bear-human conflicts  likely  to  occur during a 
large-scale construction project, such as a pipeline. Many of 
the solutions are simple and straightforward, yet are difficult 
to implement. Conscientious food and waste management, 
fencing of permanent and semi-permanent facilities, educa- 
tion and  prompt action whenever potentially troublesome 
situations occur all can reduce the types of bear problems that 
were encountered during construction of the TAPS.  We pre- 
dict that application of these solutions will result in fewer 
bears being kdled and that economic losses incurred by 
contractors will  be  significantly reduced. 
These steps should greatly reduce the problems of human- 
carnivore encounters. Unfortunately, very little is known 
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FIG. 7. Oblique  view of animal deterrent fence shown  in Figure  6. 
about the impacts of such projects on  the bear populations 
themselves. However, we believe adverse effects on bear 
populations will be reduced by minimizing bear-human 
conflicts. 
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